

**2019 NOFA PROCESS
APPLICANT TIMELINE¹**

Action	Due Date	Notes
PRIOR TO NOFA RELEASE		
Pre-Competition Review of Annual Performance Reports (APRs)	March 30, 2019	Complete
Confirmation of GIW	April 15, 2019	Complete
Board Report - Action Items, recommendations and Prioritization and Authorizing R & R and Appeals subgroups	June 20, 2019	Complete
Notice: SAMs and DUNS requirement	June 20, 2019	Complete
Call for Intent to Submit Renewal Project Due July 15, 2019	June 21, 2019	Complete
Determine Scoring Tool for 2019	June 30, 2019	Complete
NOFA RELEASE		
Notice of NOFA Release	July 3, 2019	Posted
Review NOFA and create Summary and Highlights	July 6, 2019	Posted
Call for Intent to Submit New Projects Due July 23, 2019	July 8, 2019	Posted
HUD 2018 CoC NOFA Summary posted to RTFHSD website	July 8, 2019	Posted
Notice of e-SNAPS project application available	June 15, 2019	Posted
Call for formal proposals	July 17, 2019	Complete
Applicant Workshop or Conference Call	July 26, 2019	
Renewal Applications Due Date (Materials uploaded to Dropbox)	July 31, 2019	
New Projects and Bonus Projects Applications Due (Materials to Dropbox)	August 5, 2019	
Rating and Ranking Committee reviews and scores all projects	August 14, 2019	
Project Ranking reviews and scores and ranks ALL projects and determines surplus or reallocation funds (Tier 1& 2)	By August 21, 2019	
Scoring Complete, Preliminary Rank order and Allocation list prepared	August 26, 2019	
Send Written Notice to projects not recommended	August 28, 2019	

¹ This draft timeline is subject to adjustment, if warranted. Please note that the agency's designated Points of Contact are responsible for checking their email or the RTFHSD.org NOFA page for updates.

Notice of Initial Ranking; Approval pending revisions resulting from Appeals	August 22, 2019	
Post Initial Ranking and Allocations, Notice of Appeals Process	August 23, 2019	
Final Notice of Inclusion or Rejection and allocation sent to agencies	August 27, 2019	
Board Report	August 29, 2019	
Published – Final Scores and Ranking	September 8, 2019	
Post DRAFT CoC Application Exhibit 1 and Priority Listing	September 9 , 2019	
Post Final CoC Application and Priority Listings	September 21, 2019	
Summary Notice to Board	September 22, 2019	
Submit CoC Consolidated Application and request receipt	September 26, 2019	
POST-NOFA SUBMISSION		
Notice of Submission to HUD	September 30, 2019	
Receive Community Input on Criteria and Process	October, 2019 to January, 2020	